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ESTIMATE RUN 03/02/2012

ESTIMATE SUMMARY 08:28:40

CONTID: C18274         ESTIMATE NO: 0004 FINL 2005

PCN: 18274-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83 & PINE DR. INTERSECTION PERCENT TIME:

PROJECT NO: C083A-037                     

SH 83 & PINE DR. INTERSECTION

NAME OF ROAD: 083A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 03/02/2012 DATE TIME STARTED 07/14/2011

5636 KENDALL COURT, UNIT A DATE LET 06/16/2011 DATE WORK BEGAN 09/06/2011

 DATE AWARDED 06/22/2011 DATE TIME STOPPED 11/30/2011

 DATE CONTRACT EXECUTED 07/12/2011 DATE ACCEPTED 11/30/2011

ARVADA CO 80002-2730303-431-2961 DATE NOTICE TO PROCEED 07/14/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 262,473.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 204,454.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,066.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

84.87%

39,725.10

0.00

0.00

3,066.81

$

$

$

$

400.00

222,348.24

222,748.24

0.00

222,748.24

0.00

0.00

222,748.24

0.00

AMOUNT DUE 222,748.24 3,066.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,066.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.0 TIME ALLOW: 31

ORIG TIME ALLOW: 30
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PCN: 18274-BID    ESTIMATE RUN 03/02/2012

PROJECT: C083A-037                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of End Section 1.000

0.000

202-00037  
 

1.000

EACH

130.00000 130.001.000

0.00

0010 Removal of Delineator 6.000

0.000

202-00090  
 

6.000

EACH

12.00000 72.006.000

0.00

0015 *Removal of Asphalt Mat (Planing) 570.000

0.000

202-00240  
 

570.000

SY  

7.20000 4,104.00570.000

0.00

0020 *Removal of Pavement Marking 333.000

0.000

202-00250  
 

333.000

SF  

2.25000 749.25333.000

0.00

0025 Removal of Sign Panel 1.000

0.000

202-00821  
 

1.000

EACH

28.00000 28.001.000

0.00

0030 *Unclassified Excavation (Complete In Place) 1,201.000

0.000

203-00010  
 

1,201.000

CY  

31.00000 37,231.001,201.000

0.00

0035 *Blading 42.000

0.000

203-01500  
 

42.000

HOUR

130.00000 5,460.0042.000

0.00

0040 Potholing 39.000

0.000

203-01597  
 

39.000

HOUR

150.00000 5,850.0039.000

0.00

0045 *Erosion Log (12 Inch) 240.000

0.000

208-00002  
 

720.000

LF  

4.00000 960.00240.000

0.00

0050 *Gravel Bag 25.000

0.000

208-00034  
 

25.000

LF  

7.25000 181.2525.000

0.00

0055 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

616.00000 1,232.002.000

0.00
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PCN: 18274-BID    ESTIMATE RUN 03/02/2012

PROJECT: C083A-037                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Storm Drain Inlet Protection (Type 2) 50.000

0.000

208-00052  
 

50.000

LF  

8.00000 400.0050.000

0.00

0065 *Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

12.000

HOUR

35.00000 420.0012.000

0.00

0070 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

50.00000 0.000.000

0.00

0075 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

10.000

HOUR

75.00000 450.006.000

0.00

0080 *Removal of Trash 2.000

0.000

208-00107  
 

2.000

HOUR

35.00000 70.002.000

0.00

0085 Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

73.00000 73.001.000

0.00

0090 *Seeding (Native) 0.700

0.000

212-00006  
 

0.700

ACRE

1,400.00000 980.000.700

0.00

0095 *Soil Conditioning 0.700

0.000

212-00032  
 

0.700

ACRE

1,960.00000 1,372.000.700

0.00

0100 *Mulching (Weed Free Hay) 0.700

0.000

213-00002  
 

0.700

ACRE

960.00000 672.000.700

0.00

0105 *Mulch Tackifier 150.000

0.000

213-00061  
 

150.000

LB  

3.00000 450.00150.000

0.00

0110 *Soil Retention Blanket (Biodegradable Straw/Coconut) 1,626.000

0.000

216-00042  
 

1,626.000

SY  

2.50000 4,065.001,626.000

0.00
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PCN: 18274-BID    ESTIMATE RUN 03/02/2012

PROJECT: C083A-037                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Aggregate Base Course (Class 6) 242.130

0.000

304-06000  
 

242.130

TON 

33.00000 7,990.29242.130

0.00

0120 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

125.00000 0.000.000

0.00

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 138.980

0.000

403-34741  
 

138.980

TON 

114.00000 15,843.72138.980

0.00

0130 Concrete Pavement (9 Inch) 676.000

0.000

412-00900  
 

676.000

SY  

61.50000 41,574.00676.000

0.00

0135 *Riprap (9 Inch) 13.000

0.000

506-00209  
 

13.000

CY  

147.00000 1,911.0013.000

0.00

0140 Concrete Slope and Ditch Paving (Reinforced) 0.550

0.000

507-00100  
 

0.550

CY  

800.00000 440.000.550

0.00

0145 15 Inch Equivalent Corrugated Steel Pipe Arch 0.000

0.000

603-15015  
 

0.000

LF  

65.00000 0.000.000

0.00

0150 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0155 Inlet Type 16 (Single) (Special) 0.000

0.000

604-16050  
 

0.000

EACH

2,400.00000 0.000.000

0.00

0160 Concrete Sidewalk 43.500

0.000

608-00000  
 

43.500

SY  

48.00000 2,088.0043.500

0.00

0165 Concrete Curb Ramp 27.000

0.000

608-00010  
 

27.000

SY  

157.00000 4,239.0027.000

0.00
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PCN: 18274-BID    ESTIMATE RUN 03/02/2012

PROJECT: C083A-037                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Curb and Gutter Type 2 (Section II-B) 164.000

0.000

609-21020  
 

164.000

LF  

20.00000 3,280.00164.000

0.00

0175 Delineator (Type II) 8.000

0.000

612-00002  
 

8.000

EACH

28.00000 224.008.000

0.00

0180 Delineator (Type III) 3.000

0.000

612-00003  
 

3.000

EACH

28.00000 84.003.000

0.00

0185 Sign Panel (Class I) 12.500

0.000

614-00011  
 

12.500

SF  

22.00000 275.0012.500

0.00

0190 Steel Sign Support (2-Inch Round)(Post) 24.000

0.000

614-01512  
 

24.000

LF  

11.50000 276.0024.000

0.00

0195 Steel Sign Support (2-Inch Round)(Socket) 3.000

0.000

614-01522  
 

3.000

EACH

12.00000 36.003.000

0.00

0200 *Pedestal Pole (3 Foot 6 Inch) 1.000

0.000

614-72858  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0205 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

2,400.00000 2,400.001.000

0.00

0210 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

23,000.00000 23,000.001.000

0.00

0215 *Epoxy Pavement Marking 6.000

0.000

627-00005  
 

6.000

GAL 

224.00000 1,344.006.000

0.00

0220 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000

GAL 

112.00000 0.000.000

0.00
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PCN: 18274-BID    ESTIMATE RUN 03/02/2012

PROJECT: C083A-037                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Preformed Thermoplastic Pavement Marking 299.000

0.000

627-00070  
 

299.000

SF  

8.40000 2,511.60299.000

0.00

0230 *Flagging 113.000

0.000

630-00000  
 

125.000

HOUR

22.00000 2,486.00113.000

0.00

0235 *Traffic Control Inspection 2.000

0.000

630-00007  
 

12.000

DAY 

22.00000 44.002.000

0.00

0240 *Traffic Control Management 27.000

0.000

630-00012  
 

30.000

DAY 

440.00000 11,880.0027.000

0.00

0245 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

3.000

EACH

54.50000 163.503.000

0.00

0250 *Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

7.000

EACH

28.00000 196.007.000

0.00

0255 *Construction Traffic Sign (Panel Size B) 28.000

0.000

630-80342  
 

28.000

EACH

28.00000 784.0028.000

0.00

0260 *Construction Traffic Sign (Panel Size C) 18.000

0.000

630-80343  
 

18.000

EACH

28.00000 504.0018.000

0.00

0265 *Construction Traffic Sign (Special) 27.250

0.000

630-80344  
 

27.250

SF  

22.00000 599.5027.250

0.00

0270 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1.000

EACH

330.00000 330.001.000

0.00
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PCN: 18274-BID    ESTIMATE RUN 03/02/2012

PROJECT: C083A-037                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 50.000

0.000

630-80360  
 

50.000

EACH

17.00000 850.0050.000

0.00

0285 *Traffic Cone 50.000

0.000

630-80380  
 

50.000

EACH

6.00000 300.0050.000

0.00

0290 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

33,603.600

F A 

1.00000 0.000.000

0.00

0296 Sawing Concrete (8 In) 429.000

0.000

202-05008  
 

429.000

LF  

1.50000 643.50429.000

0.00

0297 Added Item (Dollar)/ 1,310.000

0.000

900-00006  
 

1,310.000

DOL 

1.00000 1,310.001,310.000

0.00

0298 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

1.000

DOL 

6,736.40000 6,736.401.000

0.00

0299 Sidewalk Drain 8.000

0.000

608-10000  
 

8.000

LF  

325.00000 2,600.008.000

0.00

0300 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0301 Rem of Debris 1.000

0.000

201-00005  
 

1.000

L S 

10,755.23000 10,755.231.000

0.00

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18274-BID    ESTIMATE RUN 03/02/2012

PROJECT: C083A-037                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

1,597.500

F A 

1.00000 0.000.000

0.00

0315 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 222,348.240.00262,073.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0330 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

400.00000 400.001.000

0.00

CAT 400.000.00400.00CURRENT AMT0400 $ $ $

$ 222,748.240.00$262,473.34$CURRENT AMTPROJECT TOTAL


